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K–12 High Speed Network

Key Findings

Improved Budgeting, Greater Transparency, and
Increased Oversight Are Needed to Ensure That
the Network Is Providing Reliable Services at the
Lowest Cost to the State

• ICOE’s inadequate budgeting and a lack of state‑level fiscal
oversight contributed to an accumulation of a large operating
reserve over the past five years.
» ICOE continued to request the same appropriation each year
even though its annual spending was much lower, and its budget
requests did not include detailed information about critical
estimates, such as network site upgrades.

Background

» Education performed summary level reviews of the budget
requests but did not adjust them despite growing reserves.

California’s K–12 High Speed Network (K12HSN) program
connects the State’s K–12 public school system to the
high‑speed California Research and Education Network
backbone. The Imperial County Office of Education (ICOE)
administers the K12HSN program, which includes its
oversight of a physical network of 86 sites located mostly
at county offices of education and to which school districts
connect. ICOE contracts with the Corporation for Education
Network Initiatives in California (CENIC)—a nonprofit
organization—to manage network connections.

» Although ICOE recently improved its budgeting process for
K12HSN, the information it used to project costs in current budget
documents was inconsistent and inaccurate.
• ICOE reduced its planned funding request for fiscal year 2017–18
from $14 million to $10.4 million partly in response to our inquiries.
• ICOE’s process for determining the capacity needs for the network does
not sufficiently account for cost differences among available options.
» Recent and planned network upgrades have not been the most
cost‑effective options and have been based on incomplete data.
» ICOE’s network structure provides equal backup routes to all users
to ensure continuous access. However, this structure is costly
especially where neighboring sites have different levels of usage.

Key Recommendations
• To ensure continuous network operations, the Legislature
should appropriate up to $10.4 million to K12HSN for
fiscal year 2017–18 or can appropriate a lower amount if
it directs ICOE to modify planned network upgrades.

• ICOE has not consistently reported on performance measures for
some of the statutory goals and services established for the K12HSN
program and on other performance metrics, such as network
reliability and cost effectiveness of internet service provided by CENIC.

• The California Department of Education (Education)
should ensure it has sufficient information to measure the
program’s effectiveness and direct ICOE to report annually
on specific performance measures.

K12HSN Year‑End Operating Reserves
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• ICOE should perform the following:
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» Improve budgeting processes and cost projections to
better identify true funding needs for operating and
maintaining the network.

Reserve Amount
(in Millions)

» Establish and maintain a prudent reserve that considers
the likelihood of equipment failure or any revenue issues.
» Develop a formal process for reviewing capacity needs,
options, and costs to ensure that the network upgrades
are necessary and cost‑effective.
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» Require CENIC to report on specific performance measures.
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